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IN THE MATTER OF, IN THE MATTER DOCKET NO. E-01345A-10-0075
OF THE APPLICATION OF ARIZONA '

PUBLIC SERVICE COMPANY FOR REQUEST FOR REVISION
APPROVAL OF A RESIDENTIAL TO SCHEDULE

DEMAND RESPONSE PILOT PROGRAM

Arizona Public Service Company (“APS” or “Company”) requests that the
Arizona Corporation Commission (“ACC” or “Commission”) approve a schedule
change to its Home Energy Information Pilot Program (“HEI Pilot”) approved by the
Commission in Decision No. 72214 (March 3, 2011). The Company requests that the
HEI Pilot schedule be extended by one year. This would extend the availability date of
Experimental Service Schedule 16 from December 31, 2012 to December 31, 2013;
extend the due date for the HEI Pilot mid-point assessment evaluation report from
December 31? 2011 to December 31, 2012; and extend the due date for the HEI Pilot
final evaluation report from December 31, 2012 to December 31, 2013.

The HEI Pilot was designed to be conducted through two summer seasons. As a

| demand response program, the HEI Pilot’s effect on the summer peak demand is the

dynamic APS is most interested in evaluating. The HEI Pilot was planned to be in effect

during the two summers of 2011 and 2012. Because approval and implementation
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occurred later than anticipated, the HEI Pilot could not be implemented during the
summer of 2011. APS will, therefore, need to rely on data from the summers of 2012
and 2013 to gather the data needed to evalua;:e the HEI Pilot as required by Decision No.
72215.

RESPECTFULLY SUBMITTED this 4th day of November, 2011,

By: /Z»// (i prms”

Thofhas L. MIlmdw

Attorney for Arizona Public Service Company

ORIGINAL and thirteen (13) copies
of the foregoing filed this 4th day of
November, 2011, with:

Docket Control

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, Arizona 85007

COPY of the foregoing mailed/delivered this
4th day of November, 2011, to:

Janice Alward

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Steve Olea

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Lyn Farmer

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Mona Tierney-Lloyd
EnerNOC, Inc.

P.O. Box 378
Cayucos, CA 93430




O 00 N N W s WL N

NN NN N NN NN R e e e s e e e s
OG\]O\’JI-BQJI\)'—‘O\OOQ\]C\M-PWNF—‘O

Daniel Posefsky

Chief Counsel

RUCO ‘
1110 West Washington Street
Suite 220

Phoenix, Arizona 85007
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